

June 16, 2020

IN THE MATTER OF
AUTHORIZING TIME EXTENSION
FOR ENGLEBECK DITCH PETITION

It was moved by Commissioner Douglas and seconded by Commissioner Coppeler that the Board of Ottawa County Commissioners authorize a time extension for the Englebeck Ditch project until June 22, 2020 due to other projects needing immediate attention, as well as being interrupted by delays due to the impact of COVID-19 pandemic. The additional time will be needed in order to prepare and submit the survey, reports and schedules. This action is taken upon the recommendation of the County Engineer.

Vote on Motion: Mark W. Stahl, yes; Donald A. Douglas, yes; Mark E. Coppeler, yes.

c: County Engineer